GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED – RDF Grant - "BT on road from Y.M. Road to Irlapadu SC Colony up to Ramachandrapuram Moola of Marripadu (M)" in SPSR Nellore District with an amount of Rs.335.00 lakh – Extension of Agreement Time (EOAT) - Accorded - Orders – Issued.

-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 662 Dated:01.07.2015.

Read:

From the Enc, PR, Lr.No.AE3/DEE/RDF/NLR/Irlapadu/2013, Dt.20.3.2015 & 25.05.2015.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) upto 25.08.2015(178 days) for the work "BT on road from Y.M. Road to Irlapadu SC Colony up to Ramachandrapuram Moola of Marripadu (M)" in SPSR Nellore District with an amount of Rs.335.00 lakh" without penalty, as the delay is not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

[BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH]

Dr.K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in Chief, Panchayat Raj, Hyderabad.
Copy to :
The Superintending Engineer, Panchayat Raj, SPSR Nellore District.
The District Treasury Officer, SPSR Nellore District.
The Director of Works and Accounts, Hyderabad.
The Accountant General, AP, Hyderabad.
The OSD to Hon'ble M(PR&RWS).
The P.S. to Secretary(PR &RWS).
Sc/Sf

//FORWARDED BY ORDER//

SECTION OFFICER